CORNERSTONE

‘Environmental Group, LLC

90 Crystal Run Roa..d, Suite 201 » Middletown, NY 10941 « (877) 294-9070 - Fax: (845) 692-5894

VIA E-MAIL AND US MAIL

April 5,2012 @
Mr. Jonathan Gorin C\){J Q‘\’
Remedial Project Manager ) 4( ~
United States Environmental Protection Agency, Region II QTJ Q%
290 Broadway Ay

19" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report for March 2012
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020)

Dear Mr. Gorin: -
The following rﬁbhthly prbgress: r—eport’ is submitted on behalf of ISP Environmental Services Inc.
(IES) in satisfaction of the Section VIIL35 _requirements of Administrative Order No. II
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by
IES on May 13, 1999. :

A “Gantt Chart” project schedule is provided as an attachment (Figure 1). This project schedule
provides graphical representations of the project tasks and subtasks. Accordingly, the project
schedule depicts the task completion through the end of the reporting month and provides an estimate
of the timing of future tasks.

1. Previous Actions in Compliance with the Order

A. The following actions have been taken to comply with the Order during the previous month:

* Continued coordination with the USEPA on resolving comments on the Draft Remedial
Investigation Report.
* Continued coordination with the USEPA on the Agency’s review of the revised Draft
Remedial Investigation Report that incorporated the results of the investigation of off-site
’ ditches, and the Draft Feasibility Study.

¥

-.B.  The following documents were submitted fo the agencies during the previous month:

=  Monthly prog.ress~ lvetter‘report. dated March' 5, 2012, inéli]dihg an updated 'projyéct
. schedule dated March 2, 2012.
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The following agency approvals were received during the previous month:
® None during the reporting period.

The following agency documents and correspondences were received during the previous
month:

*

® None during the reporting period.

Other pertinent communications with the agencies during the previous month:
® ‘None during the reporting period.

Future Actions, Data, and Plans

The following actions, data, and plans are scheduled to be conducted during the following
two (2) months: ~

* Continue work on resolving comments from the- USEPA on the Draft Remedial
Investigation Report submitted by IES (awaiting response from the USEPA).

* Continue work on resolving comments from the USEPA on the Draft Baseline
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA).

*  Address comments from the USEPA on the revised Draft Remedial Investigation Report
that incorporated the results of the investigation of off-site ditches (contingent on receipt
of comments). ‘ _

® Address comments from the USEPA on the Draft Feasibility Study report (contingent on
receipt of comments).

Other information related to the progréss of work:
®= None during this repofting period.
Project Schedule

The percentage of completion of the project subtasks has been updated and is shown on the
overall project schedule (Figure 1). Many of the schedule subtask details including the
Phase I and Phase II RI field investigations and the treatability study determination process
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the
submittal to the USEPA of the revised draft RI report and the draft FS report, the schedule is
controlled by the USEPA review process. As of the end of this reporting period comments
from the USEPA on the FS were not received. Therefore, this period the schedule has been
updated to project a new, estimated date for completion of the review process for the FS.
The updates to the RI review process were made with the February progress report and are
unchanged this period. ' ' '
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B. Delays that have been encountered or anticipated that may affect the future schedule for
completion of the work:

* No specific delays are being encountered at this time, and the current schedule reflects
the completion of draft RI and FS reports, as described above. However, responses are
still pending from the USEPA on the remaining comments on the RI and the ecological
risk assessment, and comments are pending on the revised RI and draft FS.

C. Description of efforts made to mitigate these delays or anticipated delays:
= None necesSary at this time.
4. Funding Mechanism
A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April 25,
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills,

Esq. of IES, dated April 26, 2002.

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol
of IES at 973-628-3355.

Sincerely,

CORNERSTONE ENVIRONMENTAL GROUP, LLC

-
<

Gary J. DiPippo, P.E.
Manager, Hydrogeology and Remediation

Enclosure

cc:  S. Miller, NJDHSS C. McGowan, IES
F. Cardiello, Esq., USEPA S. MacMillin, Brown and Caldwell
D. McNichol, IES K. Tolson, Geosyntec
D. Toft, Esq. M. DeFlaun, Geosyntec

G. Zervas, NJDEP J. Kubitz, Entrix
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Figure 1

RVFS PROJECT SCHEDULE
LCP Chemicals, Inc. Superfund Site
ID Name Duration Start Finish ‘08 [Q2'08 3'08  [Q4'08 1'09 209 |Q3'09 |Q4°09 1'10 10 3'10 0 (@111 |Q@2'11 3 "1 4'11  [Q112 [Q2"'12 [Q3'12
FIm[A[m[J[J[ATs|O[N[D[J[F[mM[A[M[J[J[A]STO[N[D|J[FIM[ATMIJ[J[ATS|O[N[D|J[FIM[A[M[J|J[A[S[O[N[D|J[FIM|AIM[I[J[A[S
1 [Site Characterization 356.2 wks Fri6i01  Wed 4/23/08 e

204 |Remedial Investigation (RI) Report 523.1 wks Fri 715102 Tue 7124112 -
205 RURA Meeting with USEPA 0 wks Fri 5/16/08 Fri 6/16/08
206 Prepare Draft Rl Report 4.4 mons Wed 5/7/08 Mon 9/8/08 ;
207 Baseline Risk Assessment (RA) 22.8 wks Mon 5/19/08 Fri 10124108
208 Prepare Draft Human Health RA (RI Appendix) 4,34 mons Mon 5/19/08 Tue 9/16/08
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19/08 Mon 9/22/08 SO '
210 Submit Draft RA Reports 0 wks Fri10/24/08  Fri10/24/08 Submit Draft RA Repdrts @ i
211 EPA Review of Draft RI & RA Reports 345wks  Wed 9/17/08 Fri 5/15/09Lw of Draft Rl & RA Reports s
212 EPA Review of Response to Comments Submittals 154.4 wks Mon 5/18/09 Tue 51112
213 USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10 S
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri10/29110  Fri10/20/10 @—10/29/10-
215 Implement Off-Site Ditch Characterization and Amend Rl Report 206 wks Mon 7HM8/11  Wed 12/7/11 " l
216 USEPA Review of Final Rl and RA Reports 20.8 wks Thu 12/8/11 Tue 51112 ‘
217 Response to EPA Comments on Final Rl and RA Reports 4 wks Wed 52112 Tue5/20112 ; ; @ ,
218 Prepare Final Rl & RA Reports 2 mons Wed 5/30/12 Tue 7/24112 , , Prepare Final Rl & RA Rdports ]
219 i
220 ID Candidate Technologies 449.5 wks Fri 715102 Thu 212411 : ;
221 ID Candidate Technologies - Phase | 4.5 wks Fri 715102 Tue 8/6/02 ! :
223 ID Candidate Technologies - Phase I 68 wks Thu 1111107 Fri 2127109 ;
224 Phase Il Tech Memo of Candidate Tech 22 wks Thu 111107 Fri 4/11/08
225 EPA Review of Revised Tech Memo 30.8 wks Thu4/17/08  Tue 11/18/08 i e— [ §
226 Revise Technical Memorandum 02mons  Tue11/18/08  Fri11/2108| | Revise Technical Memorandu ' f i
227 EPA Review and Approval of Draft Revised Technical 14wks  Mon 11/24/08 Fri 2/27/09 | ‘

Memorandum | !
228 Treatability Studies Evaluation & Final Determination 46 wks Thu 1128110 Thu 1216110
235 USEPA Review and Approval of QAPP 40 yllu Fri 5121110 Thu 212411 :
236 USEPA Review and Comment 124 wks Fris2110  Mon 8/16/10 ‘
237 Reponse to Comments/Updated QAPP Submittal 11.6 wks Tue 8/17/10 Thu 1174110
238 EPA Approval of QAPP 16 wks Fi11/510  Thu2/24111 } LS .
230 [Feasibility Study (FS) Report 189wks  Tue11/18/08  Mon 7/2112 Feasibility Study (FS Repo(js» :
240 RAOS 082wks  Tue 1118108  Tue 12/2/08 RA ; [ | .
241 Alternatives Screening 127.6 wks Wed 2/18/09 Fri 7129/11 ; ' ,
242 Alteratives Screening 746wks  Wed 2/18/09 Fri 6/24/11 ; - - - S—
243 Technical Memorandum, S/S and Soil Washing 6 wks Mon 7/20/09 Fri 8/28/09 1 1 3 1 |
244 USEPA Review of Technical Memorandum 21.8 wks Mon 8/31/09  Thu 1/28/10 | | é
245 Presentation to USEPA Swks  Mon 6/27/11 Fri 7129011 { f i - ‘
246 Draft FS Report 19.2 wks Thu /411 Thu 12115111 ’ Draft FS Report e—
247 Submit Draft FS to USEPA Owks  Thu121541  Thu12/5/11 ? ; Submit Draft FS to USEPA @'|12/15/11 J
248 Agency Review/Comments 19 wks Mon 12/19/11 Fri 4127112 ; i j Agency Review/Comments iﬁ, ., |
249 FS Presentation to USEPA 0 wks FidRin2  Fridrin2 § f ; é | | i ﬁ | 1] §
250 |  Prepare Final FS 9 wks TueSAM2  Mon7/2/12 ' i l i i ' Prepare Final S [} |
251 Submit Final FS Report 0 days Mon 7/2/12 Mon 7/2/12 | i | ! Submit Final FS Report @ 7/2/12

Task s ) Progress e  Milestone ¢ Summary Pr——
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